
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 2010-09-22

2. Agency: 029

3. Bureau: 00

4. Name of this Investment: Benefits 21st Century Paperless Delivery of Veterans Benefits-2012

5. Unique Project (Investment) Identifier (UPI): 029-00-01-22-01-1265-00

6. What kind of investment will this be in FY 2012?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2010

8.
a. Provide a brief summary of the investment and justification, including a brief description of how

this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.
  The Paperless Initiative will deliver 21st Century Claims Processing for the Veteran Benefits
Administration (VBA) with an initial focus on the Compensation and Pension (C&P) business line as an
integrated investment.  Compensation & Pension, the largest VBA business line, depends on
paper-based claims processing, with a substantive inventory and increasing backlog.  The primary
software component in the Paperless Initiative is the Veterans Benefits Management System (VBMS).
VBMS is a paperless claims processing system that replaces legacy claims processing software,
implements improved standard business practices for a paperless claims work flow, provides enterprise
data services for external and internal communications (e.g. VRM and VLER), and is enabled by an
enterprise, Service Oriented Architecture (SOA) framework.  The VBMS SOA-based technology platform
provides VBA an enterprise set of capabilities for Enterprise Portal, Data Integration, Imaging, Forms
Service, Rules Based Processing, Correspondence, Messaging, Workflow Services, and Content
Management.  As an integrated investment, delivering the VBMS system will provide Compensation and
Pension the ability to increase handling and processing of over a million claims submitted a year and
reduce inventory backlog, while continuing $3.7B of claims paid each month. As an integrated investment,
VBMS will facilitate business line integration for automated, rules based claims processing, with
Education (EDU), Vocational Rehabilitation and Employment (VR&E), Insurance (INS), and Loan
Guaranty (LGY), recognizing some are highly automated (e.g. Loan Guaranty) through the VBMS
SOA-based framework. This standardization of capabilities will reduce long term costs and align VBA
enterprise requirements, which will stand the OMB scrutiny of integrating program acquisitions.  Program
success in FY12 will be determined through metrics such as system deployment and user acceptance.

b. Provide any links to relevant websites that would be useful to gain additional information on the
investment including links to GAO and IG reports.
 Title Link

VA IT Product Dashboard http://www.oit.va.gov/dashboard.asp
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

9.
a. Provide the date of the Agency’s Executive/Investment Committee approval of this investment. 

2010-06-10
b. Provide the date of the most recent or planned approved project charter. 2010-06-03

10. Contact information?
a. Program/Project Manager Name:  *

 Phone Number:  * 
 Email:  * 

b. Business Function Owner Name (i.e. Executive Agent or Investment Owner):  Mark Bologna
 Phone Number:  * 
 Email:  * 

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA):  Project manager assigned but qualification status review has not yet started.

Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.B.1: Summary of Funding

(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Planning &
Acquisition
Government FTE
Costs

* * * * * * * * *

Subtotal Planning &
Acquisition(DME):

* * * * * * * * *

Operations &
Maintenance:

* * * * * * * * *

Disposition Costs
(optional):

* * * * * * * * *

Operations,
Maintenance,
Disposition
Government FTE
Costs

* * * * * * * * *

Subtotal O&M and
Disposition Costs
(SS):

* * * * * * * * *

TOTAL FTE Costs * * * * * * * * *

TOTAL (not
including FTE
costs):

* * * * * * * * *

TOTAL (including
FTE costs):

* * * * * * * * *

Number of FTE
represented by

* * * * * * * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Costs:

2. Insert the number of years covered in the column “PY-1 and earlier”: 

3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:
*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded TBD * * $28.5 Y 2010-07-01 2011-06-30 Revised
licensing

contract to
support

expanded
imaging

Awarded TBD * * $8.5 Y 2010-07-15 2011-07-14 Development
and support

of an
Integrated

Development
, test and

pre-productio
n

environment
for VBMS. 
Possibility
exists that

the
production

environment
may be stood

up as an
extension of
the AIDE.

Awarded TBD * * $0.7 Y 2010-06-17 2011-06-16 Scanning
software to

Page  5 / 30 of Section300 OMB Circular No. A11 (2010)
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

come from
RMS

contract
termination

Awarded TBD * * $0.3 Y 2010-04-01 2010-06-30 BAH
Extention

through June
2010

Awarded TBD * * $0.5 Y 2010-07-01 2010-09-30 BAH
Extention

through Sept
2010

Awarded TBD * * $4.2 Y 2010-06-03 2011-06-14 Engineering
and

development
of a front end

claims
scanning
function

performed by
NARA.

Awarded TBD * * $1.0 Y 2010-04-02 2011-04-01 Develop
VBMS

application
and

integration
architecture

strategy.
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded TBD * * $8.1 Y 2010-05-14 2011-05-05 Follow on
contract for

the
development

of the
front-end UI
to include all
necessary

integrations
with VetsNet

and other
supporting

applications. 
This includes

workfllow
management

and rules
engine.

Awarded TBD * * $14.1 Y 2010-06-23 2010-07-30 VRO
Application

Development

Awarded TBD * * $0.6 Y 2010-07-20 2012-06-30 Certification
and

Accreditation
for VBMS
security

Awarded TBD * * $0.0 Y 2010-04-01 2010-04-01 Tape Drive,
Backup

Software,
and VMware

Page  7 / 30 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Software for
VRO

Awarded TBD * * $0.0 Y 2010-07-15 2010-09-30 30 laptops
for VBMS
staff and

contractors

Awarded TBD * * $0.1 Y 2010-07-15 2010-09-30 Security
Expertise in

CA
SiteMinder

Awarded TBD * * $0.0 Y 2010-07-15 2010-09-30 Purchase
tools to

suport VBMS
development

Awarded TBD * * $0.0 Y 2010-06-18 2011-04-30 VETSNET
Development

logical
follow-on for

6 months

Awarded TBD * * $0.0 Y 2010-06-24 2011-04-30 VETSNET
Testing
logical

follow-on for
6 months
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded TBD * * $0.0 Y 2010-06-24 2011-04-30 SAIC Testing
contract

modification
for additional
resources for

testing
VETSNET as

a SOA
solution.

Awarded TBD * * $0.0 Y 2010-06-18 2010-11-15 NGIT
Development

contract
expansion to

support
VBMS SOA
requirements

Awarded TBD * * $12.0 Y 2010-07-02 2012-01-01 Development
of an

enterprise
service bus
to provide
necessary

communicati
on between

legacy
VetsNet and

claims
support

systems with
the new

VRO/VBMS
application(s)

Page  9 / 30 of Section300 OMB Circular No. A11 (2010)
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded TBD * * $0.0 Y 2010-04-30 2013-04-14 Validation
and

Verification
of VBMS

application
functionality,
deployability,

and
performance

Awarded TBD * * $3.4 Y 2010-07-20 2012-06-14 COTS
procurement

Awarded TBD * * $4.7 Y 2010-07-20 2011-09-29 COTS
procurement

Awarded TBD * * $4.0 Y 2010-07-20 2011-08-29 COTS
procurement

Awarded VA11811F0010 GS-35F-0284V * * $2.1 Y 2010-08-15 2011-07-31 Full and
Open

Competition

L2-L3
support and

system
release

documentatio
n. (L1

scripting and
PMAS docs)
to support

VSRs in pilot
1
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded VA11810F0200 NNG07DA23B * * $28.5 Y 2010-07-01 2011-06-30 Full and
Open

Competition

Revised
licensing

contract to
support

expanded
imaging

Awarded 118-10-IA-001-012 * * $8.5 Y 2010-07-15 2011-07-14 Not
Competed

Development
and support

of an
Integrated

Development
, test and

pre-productio
n

environment
for VBMS. 
Possibility
exists that

the
production

environment
may be stood

up as an
extension of
the AIDE.

Awarded VA101-(049A3)BP02
02

* * $0.7 Y 2010-06-17 2011-06-16 Full and
Open

Competition

Scanning
software to
come from

RMS
contract

termination
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded VA11811F0008 GS10F0336S * * $4.6 N 2010-08-30 2011-08-29 Full and
Open

Competition

PEO Staff
support

contract. 
Currently

only 4
resources (3

VA, 1
contract)

supporting
VBMS.

Awarded 118-10-IA-002-001 * * $4.2 Y 2010-06-03 2011-06-14 Full and
Open

Competition

Engineering
and

development
of a front end

claims
scanning
function

performed by
NARA.

Awarded VA118-10-IA-0001-00
6

* * $1.0 Y 2010-04-02 2011-04-01 Full and
Open

Competition

Develop
VBMS

application
and

integration
architecture

strategy.

Awarded VA11810F0135 GS35F0783M * * $8.1 Y 2010-05-14 2011-05-05 Full and
Open

Competition

Follow on
contract for

the
development
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

of the
front-end UI
to include all
necessary

integrations
with VetsNet

and other
supporting

applications.
This

includes
workfllow

Awarded V101001ALA11P200
9046

* * $0.6 Y 2010-07-20 2012-06-30 Full and
Open

Competition

Certification
and

Accreditation
for VBMS
security

Awarded 118-10-IA-0001-015 * * $11.5 Y 2010-07-02 2012-01-01 Full and
Open

Competition

Development
of an

enterprise
service bus
to provide
necessary

communicati
on between

legacy
VetsNet and

claims
support
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

systems with
the new

VRO/VBMS

Awarded VA11810F0221 NNG07DA47B * * $3.4 Y 2010-07-20 2012-06-14 Full and
Open

Competition

COTS
procurement

Awarded VA11810F0223 NNG07DA47B * * $4.7 Y 2010-07-20 2011-09-29 Full and
Open

Competition

COTS
procurement

Awarded VA11810F0222 NNG07DA47B * * $4.0 Y 2010-07-20 2011-08-29 Full and
Open

Competition

COTS
procurement

Awarded VA11811F0009 GS06F0542Z * * $5.5 Y 2010-08-30 2011-06-30 Full and
Open

Competition

Pilot 1a -
Rehost

Awarded VA118-10-IA-0001-02
4

* * $0.6 Y 2011-02-28 2011-08-27 Full and
Open

Competition

VBMS IV&V
testing

Awarded VA118-10-IA-0001-02
7

* * $0.6 Y 2011-02-28 2012-02-27 Full and
Open

RBA IV&V
Testing
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Competition

Awarded VA11811F0009 GS06F0542Z * * $0.2 Y 2011-03-18 2011-10-13 Full and
Open

Competition

RBA
Modification:

Interim
Corresponde

nce
Capability

Awarded VA1180F0010 GS06F0514Z VA118-10-R
P-0085

* * $4.0 Y 2011-03-12 2012-03-11 Full and
Open

Competition
after

exclusion of
sources

Modification
to exercise
Option Year

1 for
extended
Virtual VA
Operations

and
Maintenance

Support
services.

Awarded VA118-10-F-0004 GS-06F-0529Z VA118-10-R
P-0090

* * $0.3 Y 2011-04-01 2012-03-31 Full and
Open

Competition
after

exclusion of
sources

Virtual VA
IV&V

Services

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
*
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3.
a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *
c.Was the Acquisition Plan approved in accordance with agency requirements *
d.If "yes," enter the date of approval? *
e.Is the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 13514? *
g.If an Acquisition Plan has not been developed, provide a brief explanation.

*
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Part II: IT Capital Investments

Section A: General

1.
a.Confirm that the IT Program/Project manager has the following competencies: configuration

management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education. 

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. at this point, no study or evalution of cloud computing has been conducted in support of this
investment.

3. Provide the date of the most recent or planned Quality Assurance Plan 2010-05-01

4.
a.Provide the UPI of all other investments that have a significant dependency on the successful

implementation of this investment. 
029-00-01-22-01-1264-00,029-00-01-24-01-8102-00,029-00-01-24-01-8105-00

b.If this investment is significantly dependent on the successful implementation of another
investment(s), please provide the UPI(s). 029-00-01-24-01-8102-00,029-00-01-24-01-8105-00

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2008-08-15

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2010-05-26
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Section B: Cost and Schedule Performance

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Lead System
Integration
Contractor

Development

DME * $12.3 $9.3 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

Project
Management

Support FY09 -
FY15

DME * $25.7 $7.6 2008-09-13 2008-09-13 2015-06-30 2010-12-31 13.50% 11.45%

Independent
Verifcation and

Validation FY09 -
FY14

DME * $21.4 $4.9 2009-02-15 2009-02-15 2010-10-20 16.00% 16.00%

Virtual Regional
Office

DME * $1.9 $1.7 2009-12-14 2009-12-14 2010-07-30 2010-05-06 10.00% 10.00%

VBMS at 1
Regional Office
(R1)  eFolder
Storage and

Access

DME * $13.9 $14.4 2010-03-01 2010-05-14 2010-10-29 0.00% 0.00%

VBMS at 2
Regional Offices

(R2) - Claims
Processing

WorkflowVBMS
Pilot

Infrastructure

DME * $8.7 $10.4 2010-11-01 2010-07-28 2011-05-01 100.00% 0.00%

VBMS
Deployment

Support FY10

DME * $3.9 $0.9 2010-06-21 2010-10-14 2011-06-20 100.00% 0.00%

Scanning Pilot to
create eFolders

DME * $5.0 $1.8 2010-08-02 2010-05-28 2011-01-31 100.00% 0.00%

VBMS Production
Support FY11

DME * * * 2011-06-21 * 2012-06-20 * * *

Scanning DME * $19.7 $4.7 2011-04-01 2006-10-01 2011-09-30 2007-09-30 100.00% 100.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Deployment to all
Regional Offices

VBMS Production
Solution for all

Regional Offices

DME * $5.7 $2.9 2011-05-01 2007-10-01 2011-09-30 2008-09-30 100.00% 100.00%

VBMS Business
Line Integration

DME * * * 2011-10-01 * 2012-12-30 * * *

VBMS
Deployment

Support FY12

DME * * * 2012-06-21 * 2013-06-20 * * *

VBA Applications
Reengineering

FY10

DME * $6.0 2009-10-01 2010-09-30 0.00% 0.00%

VONAPP
Redesign

DME * $3.1 $4.2 2008-09-12 2008-09-12 2011-01-31 2009-01-31 100.00% 100.00%

Virtual VA O&M
FY10

SS * $4.7 $1.6 2010-02-06 2010-04-01 2011-02-05 0.00% 0.00%

FY09
Maintenance

SS * $7.1 $7.1 2009-02-01 2009-02-01 2010-02-28 2010-02-28 100.00% 100.00%

FY10
Maintenance

SS * $7.4 $7.1 2009-10-01 2009-10-01 2010-09-30 2009-10-01 30.00% 30.00%

FY13
Maintenance

SS * * * 2012-10-01 * 2013-09-30 * * *

FY14
Maintenance

SS * * * 2013-10-01 * 2014-09-30 * * *

FY15
Maintenance

SS * * * 2014-10-01 * 2015-09-30 * * *

VBMS Phase 1
Support of

Development and
Production

Environments

DME * $6.6 2011-01-18 2011-10-18 0.00% 0.00%

VBMS Phase 2
Claims

processing

DME * $53.6 2011-02-15 2012-02-14 0.00% 0.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Integration

Independent
Verification and
Validation for

VBMS Phase 2
and RBA

DME * $1.0 2011-02-15 2012-02-14 0.00% 0.00%

Scanning Pilot to
Create eFolders

– Scanning
Solutions P2

DME * $5.9 2011-02-15 2012-02-14 0.00% 0.00%

Scanning Pilot to
Create eFolders -
Kofax Scanning

Software

DME * * * 2011-06-01 * 2012-05-31 * * *

VBMS Phase 3
Business Rules,
Optimization and

Automation

DME * $55.5 2011-04-01 2012-03-31 0.00% 0.00%

FY 11 Support to
Enhancements of
Paperless Claims

Processing
Application
Software

DME * * * 2011-10-01 * 2012-09-30 * * *

FY11
Maintenance of

Paperless Claims
Processing
Application

Software and
Hardware

DME * * * 2011-10-01 * 2012-09-30 * * *

Program
Management

Support Option
en Existing

Contract

DME * $4.7 $2.0 2011-08-01 2010-10-15 2012-07-31 0.00% 0.00%

VETSNET
Release 10 –

DME * $8.7 $5.4 2010-10-01 2010-10-01 2011-03-31 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

NGIT 6 month
Development

Extension

Virtual VA
Sustainment –
Hardware and

Software
Maintenance

DME * $8.0 2011-02-01 2012-01-31 0.00% 0.00%

VBMS AIDE
Renewal FY11 –
Environmental
Administration
and Hosting

DME * * * 2011-06-01 * 2012-05-31 * * *

FY 12 DME –
VBMS

Development to
Support Claims

Processing

DME * * * 2011-10-01 * 2012-09-30 * * *

Maintenance and
Support for

VBMS Paperless
Claims

Processing

SS * * * 2011-10-01 * 2012-09-30 * * *

Maintenance and
Support for
Virtual VA
systems

SS * * * 2011-10-01 * 2012-09-30 * * *

Virtual VA -
Operations and

Maintenance Tier
2 & 3 Support

SS * * * 2011-10-01 * 2012-09-30 * * *

Virtual VA -
Hardware

Maintenance

SS * * * 2011-10-01 * 2012-09-30 * * *

Virtual VA –
Benefits Delivery

for Discharge
(BDD) Production

SS * * * 2011-10-01 * 2012-09-30 * * *
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Maintenance

Virtual VA -
Filenet Software

Maintenance

SS * * * 2011-10-01 * 2012-09-30 * * *

Maintenance and
Support for

Chapter 33 LTS
Initiative

SS * * * 2011-10-01 * 2012-09-30 * * *

Development
Cost to support

Paperless Claims
Processing

DME * * * 2012-10-01 * 2013-09-30 * * *

FY 13 Support to
Enhancements of
Paperless Claims

Processing
Application
Software

DME * * * 2012-10-01 * 2013-09-30 * * *

FY 14 Support to
Enhancements of
Paperless Claims

Processing
Application
Software

DME * * * 2013-10-01 * 2014-09-30 * * *

FY 15 Support to
Enhancements of
Paperless Claims

Processing
Application
Software

DME * * * 2014-10-01 * 2015-09-30 * * *

FY 10 Support to
Enhancements of
Paperless Claims

Processing
Application
Software

DME * $4.1 2010-10-01 2011-09-30 0.00% 0.00%

FY10
Maintenance of

SS * $0.4 2010-10-01 2011-09-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Paperless Claims
Processing
Application

Software and
Hardware

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion. 

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting whether
actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program requirements. The
details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis. 2011-07-13

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation? 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name System acronym Type of Financial System BY Funding

* * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table II.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table II.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)

* * *

Table II.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner
Agency

Partner exhibit 53 UPI
(BY 2012)

CY Monetary
Contribution

CY “In-Kind”
Contribution

CY
Fee-for-Service

BY Monetary
Contribution

BY “In-Kind”
Contribution

BY
Fee-for-Service

NONE

Table II.D.4. Legacy Systems Being Replaced

Name of the Legacy
Investment of Systems

Current UPI Date of the System
Retirement

* * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section E: Performance Information

Table I.E.1a. Performance Metric Attributes

Measurement Area
(For IT Assets)

Measurement
Grouping

(For IT Assets)

Measurement Indicator Reporting Frequency Unit of Measure Performance Measure
Direction

Baseline Year Baseline
Established for this

measure
(Origination Date)

Mission and Business
Results

System Development Ability to process a claim
end-to-end in a

paperless environment
(in VBMS)

annual Number of claims where
users used only one
electronic folder to
process the claim

Increase No claims currently use
an electronic folder

2011-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 One claim processed
end-to-end

One claim processed
end-to-end

Met 2011-04-28

2012 50 claims processed
end-to-end

2011-02-26

Processes and Activities Timeliness Eighty percent (80%) of
planned work completed

on schedule (within a
Sprint).

semi-annual Percentage of planned
work for a Sprint that

was completed

Increase 50% of planned work
completed on schedule

2011-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 80% of planned work
completed

2011-02-24

2012 85% of planned work
completed

2011-02-24

Mission and Business
Results

System Development Eighty Percent (80%) of
total eligible claims

(Regional Office level) in
VBMS.

semi-annual The percentage of
claims in VBMS for

Phases 1 and 2 relative
to the stations’ total
inventory of eligible

claims

Increase No claims currently in
VBMS

2011-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated
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2011 80% of eligible claims
processed in VBMS

2011-02-24

2012 85% of eligible claims
processed in VBMS

2011-02-24

Processes and Activities Productivity Eighty-five percent
(85%) of the User

Stories submitted for
approval are approved
by the Customer and IT

Development Project
Manager without request

for modifications.

semi-annual Percentage of User
Stories approved when

submitted.

Increase 70% of User Stories
accepted without

modification

2011-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 85% of User Stories
approved without

modifications

2011-02-24

2012 87% of user stories
approved without

modification

2011-02-24

Processes and Activities Errors Less than twenty (20)
critical or severe

software defects found
during UAT.

semi-annual Number of defects
categorized as critical or
severe that were logged
against test cases during

User Acceptance
Testing.

Decrease 40 critical or severe
defects

2011-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 Less than 20 critical or
severe software defects

2011-02-24

2012 less than 15 critical or
severe software defects

2011-02-24

Technology Standards Compliance
and Deviations

Seventy percent (70%)
of Critical and High

findings have Plans of
Action and Milestones

(POA&Ms) for resolution
within the VA-specified

semi-annual Percentage of Critical
and High findings with

POA&Ms within
VA-specified timeframe.

Increase No POA&Ms currently
exists; CA just

completed

2011-01-01
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timeframe.

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 70% of Critical/High
findings have POA&Ms

2011-02-24

2012 75% of critical/high
findings have POA&Ms

2011-02-24

Technology Internal Data Sharing Ten (10) Service
Oriented Architecture
(SOA) services are

made available to other
Business Lines or

Initiatives in Phase 2

annual Number of SOA
Services that are
available to other
Business Lines or

Initiatives.

Increase No SOA services
currently available

2011-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 10 SOA services
available in Phase 2

2011-02-26

2012 12 SOA services
available in phase 3

2011-02-26

Customer Results Automation Ten (10) users of VBMS
Phase 1

semi-annual The number of users
working with VBMS

Increase No VBMS users
currently exist

2011-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 10 Users of Phase 1
VBMS

Met 2011-03-18

Customer Results Access Three (3) VSO’s using
VBMS to review claims

status or award
decisions

annual Number of VSO’s using
VBMS to review claims

status or award
decisions

Increase No VSOs currently use
VBMS

2011-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 Three VSOs using
VBMS

2011-02-26
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2012 Six VSOs using VBMS 2011-02-26

Customer Results Automation Twenty (20) users of
VBMS Phase2

semi-annual The number of users
working with VBMS

Increase Ten users of VBMS 2011-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 20 Users of Phase 2
VBMS

2011-02-24

2012 25 users of VBMS 2011-02-24

Customer Results Delivery Time VBMS Phase 1
Deployment to one (1)

Regional Office in
November 2011

monthly Number of Sites Using Increase No Regional Office
currently has VBMS

2011-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 VBMS Phase 1 at one
Regional Office

Deployed to Providence Met 2011-02-24

Customer Results Delivery Time VBMS Phase 2
Deployment - used at

two (2) Regional Offices
(reflects accomplishment

of iterative software
development and

deployment)

annual Number of sites using
VBMS

Increase One Regional Offices
using VBMS

2011-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 VBMS Phase 2 at two
Regional Offices

2011-02-24

Customer Results Delivery Time VBMS Phase 3
Deployment – used at
three (3) sites (reflects

accomplishment of
iterative software
development and

semi-annual Number of sites using
VBMS Phase 3

Increase Two Regional Offices
using VMBS

2011-01-01
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deployment)

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 VBMS Phase 3 at two
Regional Offices

2011-02-24

2012 Three regional offices
using VBMS

2011-02-26

* - Indicates data is redacted.
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